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Blue Granite Water Company
Compliance Filing
Capital Improvements Report
September 21, 2018 — March 29, 2019

On May 30, 2018, the South Carolina Public Service Commission (“the Commission” or “PSC”’) approved
Blue Granite Water Company’s, (“BGWC” or “the Company”), formerly known as Carolina Water Service, Inc.,
request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC
provided that:

“The Company shall also submit a separate report no less than semiannually reporting on all capital
improvements made during the period to enhance customer service and to explain the cost of such
capital improvements.”

The following report provides the Commission with an update on all major capital improvements currently
in progress during the reporting period.

The reporting period for this report is September 21, 2018 through March 29, 2019.
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Blue Granite Water Company
Capital Improvement Projects Update

Water System Improvements

Description Location Engineer / Cost Cost Details Status Progress & Goal
Contractor
GMC/Dupree Install 3,636 linear feet of 6” waterline
. from Carrolton Place water system and i . i
Shandon to Carrolton Rock Hill, ol Construction | Complete construction in early April
) $375,000 connect to Shandon subdivision water
Place Interconnection SC . —_ . . 25% 2019.
Tri-County Utilities system for improved capacity for
Shandon subdivision.
GMC/Dupree Install water meter, backflow device,
and pressure reducing valve for bulk
Stonegate Water water supply connection to Stonegate Construction . . .
System Connection Irmo, SC Carolina Tap and $175,000 subdivision for improved water quality 100% Obtain SCDHEC operating permit
Bore and capacity. Abandon 3 existing water
wells.
GMC/Dupree Install water meter, backflow device,
: : and pressure reducing valve for bulk
River Hills Water Lake Wylie water supply connection to River Continue design and complete
System to Charlotte yle, $366,000 ; PRy C Design 95% esIgr P
SC TBD Hills/Lake Wylie water system from construction in June 2019.
Water .
City of Charlotte water system to
increase system capacity.
GMC/Dupree Install water meter, backflow device,
, and pressure reducing valve for bulk
Hunter’s Glenn Water water supply connection to Hunter’s
System Connectionto | Aiken, SC $180,000 PRIy C Design 0% Complete bulk water agreement.
. ; Glenn subdivision water system from
City of Aiken TBD

City of Aiken water system to increase
system capacity.
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Sewer System Improvements

Description Location g:r?tlp:;g/r Cost Cost Details Status Progress & Goal
. WK Replace existing package sewer plant . Construction completed in February
cs:thai;ggelgelzfarss:nlélrftt Aélgg:]s{on Dickson/GMC/Dupree | $250,000 | being used as lift station with new lift Conlsct)g{);:tlon 2019. In operation. Decommission
P y Carolina Lift Stations station due to end of life. ° existing lift station.
GMC/Dupree Install sewer grinder stations to
. iti ithi Construction Completed construction in October
Forty Love - Phase 1 | Chapin, SC ———— $288,000 | Mitigate sewer backups within three
y P McClam/Carolina Lift homes in the Forty Love subdivision. 100% 2019.
Stations
GMC/Dupree Investigate and perform analysis of L
I_:orty_ Love Chapin, SC $65,700 long term solution to eliminate sewer Investigation Complete.
Engineering Study TBD 100%
backups.
Install a sewer lift station on main
oMCTbupree sewer Letts line to allow for pumping Construction completed in March 2019
Forty Love - Phase 2 . of sewer to Hiller Road lift station Construction . P . o
Chapin, SC $413,000 . o Obtain SCDHEC operating permit in
TH-C Utiliti during wet weather events. This will 100% April 2019
ri-County Utilities mitigate sewer backups in homes on P '
lower elevations of the sewer system.
GMC/Dupree Install sewer lift station and connect PfrII(;nv?rk))/e:lnf; Sgﬁggﬂe gc;;nglgltﬁ?ﬁbﬁgd
Friarsgate Sewer eX|st|ng_ WWTP SEWET discharge line Construction WWTP on April 1, 2019. EQ lift
. Irmo, SC $4,616,000 | to the City of Columbia sewer system ) .
Interconnection Harper General L o 50% station to be completed in June 2019
for treatment. Decommission existing A
Contractors . and WWTP decommissioning to be
Friarsgate WWTP )
' completed in October 2019.
. . WK Dickson Relocate force main to proposed . Design complete. Begin construction in
F(Yf;kfg?gﬁig?%n Pledsrgont, carolina Lift Stations $50,000 SCDOT bridge due to West Georgia COI‘]S(t)I(‘)l/,(I)CtIOﬂ October 2019. Waiting on contractor to
Road Widening. begin roadwork.
Oakland Plantation GMC/Dupree Replace existing clarifier. Perform Complete design in June 2019. Begin
WWTP Improvements | Sumter, SC Premiere Wat $520,000 project as design-build. Design 10% | construction in July 2019 and complete
—Phase 1 remiere Vvater in December 2019.
GMC Clean, CCTV, and rehabilitate . .
Friarsgate WWCS | o $565,000 | Sanitary sewer gravity linesasapart | no o, 7504 Corr? olglnsueﬁf i ”f’oiﬂfngnfg i\r/{Fall
Improvements - 2019 ' TBD ’ of an annual rehabilitation program g P P

for the Friarsgate WWCS.

of 20109.
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